
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

00/00/0000

00/00/0000

1239 Days

01/12/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 92.82

1150 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,304,961.67

$38,446,332.61

$9,965,949.48

76.99%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $43,304,961.67 $38,446,332.61 $9,965,949.48 76.99% $870,552.91

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $26,671,209.35 $25,974,767.03 $696,442.32

Non-Participating $6,667,802.84 $6,493,692.25 $174,110.59

Total Earnings $33,339,012.19 $32,468,459.28 $870,552.91

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $33,339,012.19 $32,468,459.28 $870,552.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $95,000.00 $95,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($95,000.00)

Total: $33,339,012.19 $32,468,459.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $870,552.91

$0.00($95,000.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  308,500.000 293,835.252

 15.000 13,828.040

 

 

307,663.292 $207,420.60 $4,614,949.38

0010 318-3000     AGGR SURF CRS TN  2,100.000 16,543.150

 15.500 183.360

 

 

16,726.510 $2,842.08 $259,260.91

0011 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 156.610

TL & H LIME 54.570 36.670

Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l

                                                            

193.280 $2,001.08 $10,547.29

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 2,294.160

 75.560 293.350

 

 

2,587.510 $22,165.53 $195,512.26

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  127,501.000 104,196.995

TL & H LIME 55.320 6,025.260

 

 

110,222.255 $333,317.38 $6,097,495.15

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  45,087.000 35,248.820

L & H LIME 56.550 1,938.980

 

 

37,187.800 $109,649.32 $2,102,970.09

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 6,755.330

L & H LIME 55.800 28.980

Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l

                                                            

6,784.310 $1,617.08 $378,564.50

0035 413-1000     BITUM TACK COAT GL  52,912.000 36,779.000

 3.060 1,800.000

 

 

38,579.000 $5,508.00 $118,051.74

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 21,271.086

 4.200 546.667

 

 

21,817.753 $2,296.00 $91,634.56



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  4,763.000 2,868.798

 28.500 434.327

 

 

3,303.125 $12,378.32 $94,139.06

0050 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  182.000 .000

 31.500 525.038

 

 

525.038 $16,538.70 $16,538.70

0055 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,520.000 2,663.480

 32.750 441.590

 

 

3,105.070 $14,462.07 $101,691.04

Category Amount: $730,196.16 $14,081,354.68

Category Number: 0020 ROADWAY

0080 441-0104     CONC SIDEWALK, 4 IN SY  92,874.000 75,466.904

 17.000 1,925.134

 

 

77,392.038 $32,727.28 $1,315,664.65

0090 441-0740     CONCRETE MEDIAN, 4 IN SY  28,636.000 20,952.546

 17.500 987.049

 

 

21,939.595 $17,273.36 $383,942.91

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  83,778.000 73,204.480

 9.950 2,556.000

 

 

75,760.480 $25,432.20 $753,816.78

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  75,003.000 57,682.800

 10.000 3,323.000

 

 

61,005.800 $33,230.00 $610,058.00

0115 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  421.000 439.000

 30.250 .000

 

 

439.000 $.00 $13,279.75



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0130 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  21.000 30.150

 348.000 .000

 

 

30.150 $.00 $10,492.20

0140 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  150.000 227.700

 616.000 .000

 

 

227.700 $.00 $140,263.20

0145 634-1200     RIGHT OF WAY MARKERS EA  580.000 111.000

 93.500 40.000

 

 

151.000 $3,740.00 $14,118.50

Category Amount: $112,402.84 $3,241,635.99

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,579.895

 36.500 .000

 

 

1,579.895 $.00 $57,666.17

0200 500-3101     CLASS A CONCRETE CY  1,521.000 1,614.577

 358.000 .000

 

 

1,614.577 $.00 $578,018.57

0205 511-1000     BAR REINF STEEL LB  157,749.000 187,720.675

 0.670 .000

 

 

187,720.675 $.00 $125,772.85

0210 603-2048     STN DUMPED RIP RAP, TP 1, 48 IN SY  800.000 1,094.974

 67.250 .000

 

 

1,094.974 $.00 $73,637.00

Category Amount: $0.00 $835,094.59

Category Number: 0050 DRAINAGE

0230 511-1000     BAR REINF STEEL LB  411,588.000 418,505.145

 0.670 .000

 

 

418,505.145 $.00 $280,398.45



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  23,608.000 27,359.080

 28.250 1,052.100

 

 

28,411.180 $29,721.83 $802,615.84

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,634.000 8,921.950

 33.500 449.000

 

 

9,370.950 $15,041.50 $313,926.83

0290 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,413.000 5,710.330

 45.750 213.000

 

 

5,923.330 $9,744.75 $270,992.35

0295 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  3,175.000 1,385.200

 45.750 56.000

 

 

1,441.200 $2,562.00 $65,934.90

0315 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  2,416.000 2,542.250

 57.250 60.000

 

 

2,602.250 $3,435.00 $148,978.81

0320 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  2,438.000 2,345.700

 57.250 202.000

 

 

2,547.700 $11,564.50 $145,855.83

0340 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  1,553.000 2,003.100

 79.750 .000

 

 

2,003.100 $.00 $159,747.23

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0390 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  145.000 161.000

 56.000 .000

 

 

161.000 $.00 $9,016.00

0405 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  2.000 3.000

 397.000 .000

 

 

3.000 $.00 $1,191.00

0415 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 9.000

 522.000 .000

 

 

9.000 $.00 $4,698.00

0420 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  6.000 8.750

 609.000 .000

 

 

8.750 $.00 $5,328.75

0425 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  5.000 5.500

 661.000 1.000

 

 

6.500 $661.00 $4,296.50

0430 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 5.500

 1070.000 .000

 

 

5.500 $.00 $5,885.00

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 3,470.944

 36.500 .000

 

 

3,470.944 $.00 $126,689.46



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 7,218.726

 3.750 .000

 

 

7,218.726 $.00 $27,070.22

0480 668-1100     CATCH BASIN, GP 1 EA  490.000 419.750

 1970.000 25.000

 

 

444.750 $49,250.00 $876,157.50

0500 668-2100     DROP INLET, GP 1 EA  58.000 42.250

 1510.000 2.500

 

 

44.750 $3,775.00 $67,572.50

Category Amount: $125,755.58 $3,388,498.33

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 100.252

 107.000 5.503

 

 

105.755 $588.82 $11,315.79

0535 163-0240     MULCH TN  1,230.000 2,146.331

 213.000 15.760

 

 

2,162.091 $3,356.88 $460,525.38

0540 163-0300     CONSTRUCTION EXIT EA  33.000 21.000

 1200.000 .000

 

 

21.000 $.00 $25,200.00

0550 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  6.000 3.000

 447.000 .750

 

 

3.750 $335.25 $1,676.25

0590 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  548.000 224.250

 121.000 3.750

 

 

228.000 $453.75 $27,588.00



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0595 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  66,850.000 20,956.000

 0.500 84.000

 

 

21,040.000 $42.00 $10,520.00

0605 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  21,260.000 26,911.000

 0.500 288.000

 

 

27,199.000 $144.00 $13,599.50

0610 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  5,650.000 2,775.000

 0.500 160.000

 

 

2,935.000 $80.00 $1,467.50

0655 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  548.000 269.000

 45.500 12.000

 

 

281.000 $546.00 $12,785.50

0665 167-1500     WATER QUALITY INSPECTIONS MO  42.000 28.000

 648.000 1.000

 

 

29.000 $648.00 $18,792.00

0670 171-0010     TEMPORARY SILT FENCE, TYPE A LF  133,700.000 81,518.250

 1.550 570.750

 

 

82,089.000 $884.66 $127,237.95

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 85,697.770

 2.550 .000

 

 

85,697.770 $.00 $218,529.31

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 14,705.000

 1.600 .000

 

 

14,705.000 $.00 $23,528.00

0690 700-6910     PERMANENT GRASSING AC  120.000 85.550

 799.000 3.535

 

 

89.085 $2,824.47 $71,178.92



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0695 700-7000     AGRICULTURAL LIME TN  540.000 19.770

 32.000 1.200

 

 

20.970 $38.40 $671.04

0700 700-8000     FERTILIZER MIXED GRADE TN  180.000 41.560

 107.000 1.675

 

 

43.235 $179.23 $4,626.15

0715 716-2000     EROSION CONTROL MATS, SLOPES SY  156,145.000 203,915.316

 0.750 3,969.445

 

 

207,884.761 $2,977.08 $155,913.57

Category Amount: $13,098.54 $1,185,154.86

Category Number: 0070 SIGNING AND MARKING

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 515.450

 38.250 .000

 

 

515.450 $.00 $19,715.96

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 1,060.000

 0.250 .000

 

 

1,060.000 $.00 $265.00

Category Amount: $0.00 $19,980.96

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 3,745.878

 33.750 .000

 

 

3,745.878 $.00 $126,423.38

Category Amount: $0.00 $126,423.38

Category Number: 0020 ROADWAY

0995 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  500.000 57.165

 77.250 30.909

 

 

88.074 $2,387.72 $6,803.72
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Pay Period: 09/16/2015

to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 9.250

 1620.000 .000

 

 

9.250 $.00 $14,985.00

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00

Category Amount: $2,387.72 $75,128.72

Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -619,589.540

 1.000 -119,602.890

(IN# 1)

                                                            

-739,192.430 $-119,602.89 ($739,192.43)

Category Amount: $-119,602.89 $-739,192.43

Category Number: 0020 ROADWAY

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $0.00 $176,973.75

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 2,677.500

 3.950 60.750

                                                            

                                                            

2,738.250 $239.96 $10,816.09
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User: krender Department of Transportation Page 12 of 12
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to 10/15/2015

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0047

10/19/2015

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 2,088.750

 56.000 80.250

                                                            

                                                            

2,169.000 $4,494.00 $121,464.00

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 1,937.000

 17.000 93.000

                                                            

                                                            

2,030.000 $1,581.00 $34,510.00

Category Amount: $6,314.96 $166,790.09

Project Total Amount: $870,552.91 $33,339,012.19


